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NOTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, October 11, 2005 5:00 p.m. 

Warren Green, 2nd Floor Conference Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
Richard Robison, Board of Supervisors 
Paul McCulla, County Administrator 
Kevin Burke, County Attorney 
Bryan Tippie, Director, Budget  
Tom Boyer, Deputy Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Alex Ables, Registrar 
Gail Barb, Clerk, Circuit Court 
Jonathan Lynn, Commonwealth Attorney 
Maria Del Rosso, Library 
Larry Miller, Parks & Recreation 
Tom Pavelko, Director, Adult Court Services 
Barbara Severin, Library Board 
Helen Zaleski, Circuit Court 
 
 
Mr. Richard Robison called the meeting to order at 5:00 p.m. on Tuesday, October 11, 2005, 
noting that there was no quorum of members and the meeting would be for informational 
purposes only. 
 
Minutes of September 13, 2005 Meeting 
Mr. Robison has no corrections to the minutes.  Pending Mr. Downey’s comments, approval is 
expected at the November meeting. 
 
John Barton Payne Building 
There was one bidder at the pre-bid meeting; however three additional prospective bidders have 
gotten bid packages. The plans will also be forwarded to the Dodge report.  Mr. Robison 
recommended a meeting between the contractors and staff to review pre-bid conference 
discussions. The Partnership for Warrenton was notified in July 2005 of building renovations. 
The Department of Environmental Quality has issued its final soil report indicating that the soil 
is clean. Mr. Robison thanked those involved with the project.  Building plans will be submitted 
to the Town of Warrenton on October 12, 2005 by General Services’ staff. 
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Parks and Recreation Projects 
Mr. Larry Miller gave a brief overview of Parks and Recreation projects. 
Marshall Community Center – Marshall Community Center project was on hold while Davis, 
Carter, Scott focused efforts on the Northern Sports Complex. 
Northern Sports Complex - Rain delayed construction start-up. 
Patton, Harris, & Rust (architects) and Studio 3 (designers) will be meeting on the northern 
swimming pool; Mr. Miller will report on costs after that meeting. Local sub-contractors have 
commented on their inability to bid to the site work contractor (S.W. Rodgers) and keep the work 
local. 
Monroe Park – Bunk House plans have been received and reviewed.  Corrections are being made 
based on the most recent constructability review by MBP. Mr. Miller requested FPIC approval to 
move forward with advertising for bid on the Bunk House and Assay Office as soon as 
corrections are made.  Plan drawings will be left for FPIC members to review. 
Central Sports Complex – Various meetings are being held to keep the project moving forward. 
No lomar has been received to date. 
Vint Hill – Awaiting proposal. 
 
Project Review – Courthouse / Adult Detention Center 
Ms. Kay Jackson presented the project updates. 
 
ADC/Jail – The project continues to move forward. Anticipated move date is November 7, 2005, 
which would be substantial completion. 
  
Courthouse – Phase 2 has begun; demolition is near completion.  The Culpeper Street entrance 
will be permanently closed beginning October 17, 2005 through the end of the project. Mr. 
McCulla stated that proper signage be in place clearly stating “Court Entrance Only.” 
Unforeseen conditions - the slab at the Culpeper Street entrance shown to be 8” thick was, in 
fact, 14-16” thick in places. Due to this, the Contractor has requested additional time and money. 
The slope of the existing pavers in this area is also different than anticipated; Ms. Jackson is 
awaiting architectural recommendations for accommodating the elevation difference before 
proceeding with direction to the contractor. The Detention Area continues to move forward, but 
may not meet the October 24th date for beneficial use. The elevator’s control board was defective 
and a new one has been ordered. Final adjustments and inspection should proceed quickly. 
 
The contractor indicated that he will be submitting a formal time claim due to the excessive 
amount of change orders. There are some contractor-caused delays as well. Ms. Jackson noted 
that although the contractor’s original projections for delays extended the project to a June 
completion date, it appears that the Contractor will settle for a three month time extension to the 
contract time, with an additional two months of general conditions. A full breakdown of costs 
included in general conditions has been requested from the Contractor. 
 
Mr. Robison requested clarification on the number of windows in each courtroom (1 each), and 
whether the currently requested contingency (requested in September) included water damage 
repair work in the North Courtroom as well as the work in the south Courtroom (both were 
included in the original projections). Ceiling tiles and lenses will be addressed after project 
completion. 
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Mrs. Barb inquired about the leak in the Jury Room. Ms. Jackson stated that repairs have been 
made and walls have been cleaned. A pinhole leak in the ceiling remains and the Contractor has 
been notified. 
 
Approval was given at the September 2005 FPIC meeting for (Courthouse) Change Order #11. 
Final pricing has been received and the correct total for Change Order #11 is $63,098. 
 
Approval was given at the September 2005 FPIC meeting for (ADC-Jail) Change Order #12. 
Final pricing has been received and the correct total for Change Order #12 is $37,491. 
 
Ms. Jackson requested that the Warren Green Courtyard area and the construction of the 
handicap ramp portion of the project be removed from the contract due to the timing/closing of 
the Culpeper Street entrance, non-receipt of final pricing, and the contractor’s and sub-
contractor’s inability to come to an agreement. Mr. Robison will coordinate with Mr. Downey’s 
schedule to discuss this further with Mr. Downey, Mr. Boyer and Ms. Jackson on Thursday, 
October 13, 2005 prior to the Board of Supervisors meeting. 
 
70 Culpeper Street Occupancy 
Upon completion of the Courthouse renovation, 70 Culpeper Street will be available. Offices 
considered for relocation were Adult Court Services, the Registrar, and/or Economic 
Development. Mr. McCulla stated that County Administration will recommend to the Board of 
Supervisors that Adult Court Services relocate to 70 Culpeper Street for the following reasons: 
savings of $32,000 per year in lease payments; within walking distance to the Commonwealth 
Attorney’s Office and the courts; room for employee expansion; and minimal renovations.  Mr. 
Boyer noted that once the Courthouse project is complete, there is 4-6 week move time involved. 
Mr. Boyer and Mr. Pavelko will meet to discuss the timeframes and details before Mr. Pavelko 
speaks with the current landlord regarding a lease extension. Mr. Boyer also reminded the 
committee that only the first floor at 70 Culpeper Street is handicapped accessible. 
 
Future Discussions Items 
Future facility needs for County and Schools. 
Joint FPIC meeting with School Facilities in December 2005. 
Extension Office CIP Submission. 
Parks and Recreation possible relocation to Raymond Farm. 
 
Other Items 
Mr. Boyer received 60% drawings and specifications for the 320 Hospital Hill Data Center. 
Review comments are expected by week’s end. A copy was left for review by FPIC members. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
November 8, 2005, at 5:00 p.m.    
 
With no further business the meeting adjourned at 5:45 p.m. 


